

		Ujjain UGSS Sewerage Scheme, Dist: Ujjain, M.P.																																								
Principal Employer :		Commissioner M.C.Ujjain																																								
Name Of Agency :		Contractor.....																																								
As on Date.....		Work Programme-Activity Bar Chart (Plan vs Actual)																																								
Activity		Months																																				Completion Status	Continued Defect Liability Period & O & M of the System			
		M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24	M 25	M 26	M 27	M 28	M 29	M 30	M 31	M 32	M 33	M 34	M 35	M 36					
1-Award of Contrac-Agreement & Mobilization	Plan	■	■																																							
	Actual																																									
2-Site Clearance-Conformaty Survey	Plan			■	■																																					
	Actual																																									
3-Sewer network (laterals, Branch sewers,Trunk mains)including . construction of manholes & allied works	Working-Designs & Drawings	Plan				■	■																																			
	Procurement of pipes(DWC , RCC NP3/NP4),MH Covers with Frames & Footrest	Plan					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
	Civil Work	Plan					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
	Hydraulic Testing	Plan					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
	Testing,commissioning ,trial runs & handing over of assets	Plan																																								
		Actual																																								
		Actual																																								
		Actual																																								
		Actual																																								
	4-Sewage Pumping Stations(Dry cum wet well)-Civil Work including Grit chamber ,construction of channel in wet well	Designs & Drawings	Plan				■	■																																		
Dry cum wet well-Civil Work -below GL & above GL,floor slab,Top slab & landing,including procurement & installation of flow measuring & quality monitoring instruments		Plan					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■				
Civil Work -Screen& Grit Camber, staircase & overflow arrangements & allied works like fencing /boundry wall,gate,approach road,service road,administrative block,security arrangements,land scaping ,plantations		Plan					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Mechanical Work-Like scapers & gate valves,dewatering pump sets,railing works,inter connections for force main & moter/pumps		Plan																																								
Testing,commissioning ,trial runs & handing over of assets		Plan																																								
		Actual																																								
		Actual																																								
		Actual																																								

